
 

 
 

Meeting Title: Orange Line TAC – Meeting #1 

Date:  5/3/13    Time:  8:30 – 10 am    

Room: Chambers at Metro Transit, 560 6th Ave North, Minneapolis 

Meeting called by: Christina Morrison, BRT/Small Starts Project Office 

Attendees:  

 

Agenda Topics  

 

1. Introductions & Past Involvement (15 min) 

2. Orange Line overview presentation & discussion (30 min) 

a. Project Plan Update scope & timeline 

3. Project Purpose exercise (20 min) 

4. Proposed public process & committee structure (15 minutes) 

a. Tentative TAC schedule 

5. Around the table (10 min) 

 

 

Notes 
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METRO Orange Line Bus Rapid Transit

Christina Morrison, Senior Planner

Metro Transit

BRT/Small Starts Project Office

May 3, 2013
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Better Accessibility
Real‐time 
Information

Improved Stations 
and Vehicles

Why BRT?

Congestion‐free RideLess Boarding Delay All‐day, Frequent Trips

Improved 
Experience

Reliable 
Service
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Jobs & Destinations *
**

METRO Orange Line BRT

Housing

*
*

*

*

Transit Connections

*

*

Build on Past Investments

th46th Street

MARQ2

MnPass Lanes
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Improve Capacity of Existing Facilities

66th Street

98th Street

llBurnsville Transit Station

Catalyze Planned Projects

35W Lake Transit/Access Project

SOUTHTOWN

BEST
BUY

494/35W Interchange

AMERICAN BLVD T
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Improve Fleet and Service

• New vehicles for station‐to‐station 
service

• Low floor, multi‐door boarding

• New station‐to‐station service 

• Explore transit advantages on 11th and 
12th Streets in downtown

I‐35W Orange Line

• Fleet

• Ticket vending machines

• 66th Street

Project Coordination 8

66 Street

• 98th Street

• Burnsville Transit Station 
improvements

• Minor downtown
improvements

Lake Street
Transit Station

American Blvd
Transit Station &
Park & Ride

I‐35W/Lake Transit I‐494/35W  Project
Access Project
•Highway ramps
•Bridge replacement
•Bike/ped connections

•I‐494/35W  flyover
•Highway and Access 
improvements
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2013 Goals

1 Document previous planning

2 Determine environmental (NEPA) path

Project Plan Update

( ) p

3 Develop existing conditions report

4 Compile demographic & land use information

5 Review transit service planning

6 Forecast ridership

7 Create conceptual design for 66th, 98th & BTS

8 Develop project scope, budget & timeline

9 Define implementation roles & responsibilities9 Define implementation roles & responsibilities

10 Scope Orange Line Phase II

Metropolitan 
Council

Transportation 
Committee

Public Involvement

Committee

Metro Transit 
Leadership GroupPolicy Makers and Executive Staff 

(coordinated with 35W Solutions Alliance)

• City Councils and Planning Commissions
• County Boards
• MVTA Board
• I‐35W/Lake Policy Makers

Public Input 

• Transit rider focus groups and surveys
• Targeted outreach at major destinations
• General input through mail, phone,

website,  and social media

Interagency 
Technical Advisory 
Committee (TAC)

Metro Transit 
Working Group

I‐494/35W Vision 
Layout TAC

I‐35W/Lake Transit 
Access Project TAC
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2013 2014 2015 2016 2017 2018

Develop Orange Line Project Plan Update

Project Timeline

Apply for Funding

Public Input for Planning

Orange Line in Project Development

Complete Environmental Work

Orange Line Construction

Service Restructuring Plan

Orange Line in Service (Phase I)Orange Line in Service (Phase I)

Coordinate with Related Projects

METRO Orange Line Bus Rapid Transit

Christina Morrison, Senior Planner
Metro Transit
BRT/Small Starts Project Office
612‐ 349‐7690
christina.morrison@metrotransit.org



M t litMETRO Orange Line Metropolitan 
Council

Transportation

METRO Orange Line 
Process for Project Plan Update

Transportation 
Committee

Metro Transit 
Leadership GroupPolicy Makers and Executive Staff 

(coordinated with 35W Solutions Alliance)

• City Councils and Planning Commissions
• County Boards
• MVTA Board

Public Input 

• Transit rider focus groups and surveys
• Targeted outreach at major destinations
• General input through mail, phone,

Interagency 
Technical Advisory 

• MVTA Board
• I‐35W/Lake Policy Makers
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Working Group
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Layout TAC

I‐35W/Lake Transit 
Access Project TAC



 

 
 
METRO Orange Line Project Plan Update: Technical Advisory Committee  

The METRO Orange Line is a planned Bus Rapid Transit (BRT) line from Downtown Minneapolis to Burnsville. BRT is 

term applied to a variety of transit systems using buses to provide faster, more attractive service than an ordinary 

bus route. Often this is achieved by making improvements to existing station and roadway infrastructure, vehicles, 

technology,  and  scheduling. METRO Orange  Line will use Marquette Avenue  and 2nd Avenue  transit  advantages 

through  Downtown Minneapolis,  and  will  provide  frequent,  limited‐stop  service  to  upgraded  stations  at  Lake 

Street, 46th Street, 66th Street, American Boulevard, 98th Street, and Burnsville Transit Station. The second phase of 

the project is planned to extend service and improvements to Burnsville Center and Lakeville.	

In 2013, Metro Transit will update the project plan for the Orange Line, engaging community members, employers, 

institutions, and other stakeholders. This process will replace the traditional Alternatives Analysis study, which is no 

longer  required  under  the  MAP‐21  federal  transportation  bill.  The  Project  Plan  Update  is  scheduled  to  be 

completed in November 2013. 

Purpose		

The Orange Line Technical Advisory Committee (TAC) will provide guidance, review work deliverables, and advise in 

the resolution of technical issues. The group will consist of interagency staff from the Metropolitan Council, Metro 

Transit, each county and city, MnDOT, and MVTA. Expertise  in the group will  include engineering, transportation 

and transit planning, transit operations, and land use planning.  

TAC members will have early and frequent input into the Project Plan Update, influencing critical components and 

project scope as  it moves toward a federal funding application  in 2014. Members will represent  interests of their 

respective agencies and provide guidance to policy makers on which solutions and designs are the most technically 

feasible.  The  TAC will  advise  the Metropolitan  Council,  incorporating  input  from  the  general  public  and  policy 

makers.  

Meetings	

The group will meet five times in 2013, tentatively focusing on the following topics:  

 April or May: Scope of work, proposed public process and committee structure, corridor work to date 

 June/July: Existing conditions report, demographic and land use information, first draft of station designs 

 August: Preliminary service planning, second draft of station designs, phase II scoping  

 September/October: Estimated costs, maintenance needs, project timeline, ridership forecasts 

 November: Final version of Project Plan Update, implementation roles 
 

Meetings will be held at Metro Transit at 560 6th Avenue North  in Minneapolis, and will be one to two hours  in 

length.  
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