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Project Updates

• Small Starts project information 
submitted to FTA on Sept. 8

• Costs unchanged 

• $150.7M with plans at 60% 
(Orange Line) and 100% 
(Lake and 12th St)

• 22.5% unallocated 
contingency

• Updated Project Management 
Plan
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12th Street Protected Bikeway
Project Overview 
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• Implement a protected bikeway on 12th Street from 2nd
Avenue S to 3rd Avenue S.

• Bikeway will be one‐way initially with conversion to 
two‐way in the future if/when Grant Street Bikeway is 
implemented.

• Requires widening sidewalk on south side of 12th Street 
by at least 5 feet. 

• Requires moving or replacing existing bus shelter
• Coordination with Metro Transit Orange Line BRT & 
Minneapolis Convention Center
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12th Street Bikeway
Existing Conditions
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12th Street Bikeway 
Existing Conditions
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Similar Project –
Park Avenue

At corner of 4th Street
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Similar Project –
Park Avenue

At garage entrance 
showing drive apron

7



Similar Project – 7th St & TH 55
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Similar Project – 7th St & TH 55
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12th Street Bikeway Layout
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12th Street Bikeway Cross Sections
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MnDOT Update – 35W/494 Interchange 
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Knox Avenue Aesthetics

• Grey concrete

• Darker grey trail buffer

• LED uplighting at bridge girders

• White or color-changing



Bus Procurement

• Buy vehicles through existing or new Met 
Council bus contract  

• Current contract for articulated 
buses includes 83 base order buses 
open through Q1 2019

• 88 option buses included in contract 
(C Line, D Line, Orange Line, other 
BRT)

• Optional bus rapid transit-related 
vehicle upgrades that support 
Orange Line service

• 12-month NTP to delivery timeline for 
articulated buses
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I-35W & 98th St Workshop Outcomes

Transportation
• Need to improve pedestrian 

connections, access to future station
• Identification of unsafe or inaccessible 

crossings, possible bikeway corridors

Land Use
• Wealth of existing destinations
• Replace underutilized surface parking 

and industrial storage buildings with 
higher-density mix of transit-oriented 
uses

• Identification of key redevelopment 
sites

Sustainability
• Concerns about affordability and food 

access
• Desire for more affordable, workforce 

housing units on the east side of I-35W
• Possibility for land bridge or pedestrian 

bridge for east-west connection?
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I-35W & 98th St Workshop Outcomes
Next steps

• City of Bloomington is currently creating a work plan for the station area plan, 
gathering existing condition data, and developing outreach efforts

• Planning process is expected to be completed in 2018
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35W@94: Downtown to Crosstown

• MnDOT awarded contract to 
Ames Lunda Schafer team to build highway 
and bridge project, including Lake Street 
and 12th Street Ramp

• Kickoff tour with media and policymakers

• Partnership agreement between Metro 
Transit and MnDOT now executed 

• Construction is beginning, focused primarily 
on Portland and Franklin Avenues 

• Sign up for project emails at 
www.dot.state.mn.us/metro/projects/i35w
minneapolis/

http://www.dot.state.mn.us/metro/projects/i35wminneapolis/


Project Look Ahead

• Revisit 35W phasing schedules with 
MnDOT and selected contractor

• Continue to seek $74.1M FTA Small 
Starts funding

• Monitor FY18 appropriations 
process 

• Prepare materials for Small Starts 
Grant Agreement readiness review 
and application 

• Complete design of 11 stations and Knox 
Avenue Transitway

• Review appraisals for right-of-way 
(ROW) needs

• Seek Council and county approval to 
acquire project ROW

• Finalize third party agreements

• Continue public outreach and 
communication
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